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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1006 Date: 04-Feb-2014 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 610

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on miscellaneous activities . They started at
7:00 AM.

Carlos & Jose had to work on house keeping inside & outside the tower . Crews had to clean , vacuum ,
work on the working platform on joint V for the welders to cut the testing sample plate , & work with the
other crews . They started at 7:10 AM. Crews were done at 5:00 PM. They had to wrap up their tools &
equipment s. Crews left at 5:10 PM.

Ballard Diving crews came to the site at 6:50 AM. Alex D . Alex V , & Todd had to work on the fender
panel erections & work with Dutra crews . Crews had to prepare their gears , hoses , & equipments . They
were done at 7:30 AM.

Todd was the 1st diver to put his gear on . He went into the water at 7:35 AM. Todd had to work on the
North West & North side joint closure forms . He had to set the panels , install , tighten the bottom rods ,
drill , & install anchor bolts . Todd came out at 11:50 AM.

Alex D was the 2nd diver . He went into he water at 1;25 PM. Alex had to work on the East side joints .
He had to install the lower hair pins & use splash zone to seal the North side bottom . Alex came out at
2;50 PM.

Ballard Diving crews were done at 3:00 PM. They had to wrap up their tools , hoses , & gears . They left
at 3:20 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the fender closure joints & slab forms .
They started at 7:00 AM.

Sam , James , & Luke had to work on the North side closure joint . Crews had to modify the fender
outer form panel , fly , set , install the rods , drill , & install anchor bolts . They started at 7:25 AM. Crews
were done at 8:10 AM.

After that , crews had to work on the West side joints . They had to install more rods . They started at
8:30 AM. Crews were done at 10:30 AM.

Then , crews had to work on the East side joints . They had to install # 16 hair pins & vertical bars on
the fender joints . They were done at 12:00 PM.

In the afternoon , crews had to mobilize the barge from the West side to the East side of the tower .
They started at 12:35 PM. Crews were done at 1:10 PM.

After that, crews had to work on the North East joint . They had to erect the inner panel , drill , install
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anchor bolts , fly , set the outer panel , & secure it with chain . They started at 1:30 PM. Crews were done
at 2:55 PM.

Ron & Ben had to work on the South side slab form . Crews had to bring materials to the site , cut the
0.1 X 0.15 joists , set on the side boards , place the plywood boards , & secure them with nails. They
started on the South side at 7:30 AM. Crews had to adjust the previously erected base boards on the
fender in order to place the plywood board properly . Crews were done at 2:10 PM.

After that , crews had to prepare to work on the West side forms . They had to measure & cut the joists
. They started at 2:15 PM. Crews were done at 2:50 PM.

Dutra crews were done at 2:55 PM. They had to wrap up their tools & equipments . Crews left at 3:20
PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

JNM PEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

ALEX VALEZMarine Coordinator 8.00 0.00 0.00 8.00

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

SALVADOR JUMINEZIronworker 0.00 0.00 0.00 0.00

JUSTIN BACAIronworker 0.00 0.00 0.00 0.00
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Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JUAN HERNANDEZPainter 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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